
  

 

 

 

 

 

 

 

 

 

Website Update – www.westlrt.ca  

 Sign up to receive Traffic Alerts and Project e-

Newsletters through your e-mail at 

www.westlrt.ca.  

 Find the most up-to-date information on 

construction and traffic impacts on the Construction 

and Traffic Map at www.westlrt.ca. 
 

Sunalta Station Area 

 In Shaw Millennium Park, abutment, retaining wall, 

drilling and piling work is underway for the elevated 

guideway piers.  

 The expert bowl at the skateboard park in 

Millennium Park will close while construction is 

underway, but will open daily during evenings and 

Sunday when there is no construction activity 

underway.  

 Pier work will begin in the 9 Avenue and 14 Street 

S.W. area through May 2010.  

 Foundation and piling activity continue in the 

Sunalta Station and area. 

 Preconstruction building inspections will continue 

through May. 

 Launching truss assembly is underway. The truss 

will be used starting in July 2010 to construct the 

elevated guideway. 
 

Shaganappi Point Station Area 

 On May 15, 2010, the pedestrian bridge at 24 

Street S.W. will temporarily close to accommodate 

Bow Trail road work and the LRT alignment.  

During the night of May 19, 2010, eastbound and 

westbound Bow Trail will be fully closed between 

Crowchild Trail and 26 Street S.W. to 

accommodate removal of the pedestrian bridge. A 

new bridge will be completed in Fall 2010.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Shaganappi Point Station Area cont’d… 

 Westbound Bow Trail will be further reduced to two 

lanes farther east, closer to Crowchild Trail. Once 

reduced, Westbound Trail will be two lanes from 

Crowchild Trail to 33 Street S.W. 

 Utility work will extend in the area north of Bow Trail 

from 24 Street to the pedestrian bridge just east of 

37 Street S.W.  

 The noise barrier east of 24 Street S.W. is being 

removed. A new barrier will be constructed after the 

new Bow Trail lanes are completed. 
 

Westbrook Station Area 

 Motorists now access Westbrook Mall and Boston 

Pizza on a temporary bridge from 33 Street S.W., 

which allows work to begin on the LRT tunnel. 

Access to the shopping mall and restaurant will be 

maintained throughout the construction.  

 In June, 37 Street north of 17 Avenue S.W. will be 

reduced to one northbound and one southbound 

lane to accommodate a temporary bridge 

installation. Expect major traffic disruptions. 

 Excavation continues in the Westbrook LRT Station 

area.   
 

45 Street Station Area  

 In May, foundation work will begin on the 

Westwood Drive retaining wall. 

 Excavation of the south half of the 45 Street LRT 

Station will begin.  

 Utility relocations continue through the construction 

zones in this area.  

 The pedestrian crossing at Glenside Drive is closed 

to accommodate construction of the LRT alignment 

and regional pathway. 
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69 Street Station Area 

 See information box below for an important update on the 69 

Street S.W. Bus Terminal and Park and Ride.  

 Work began on the 69 Street Station Parkade foundation.  

 Expect major traffic delays in May at the 17 Avenue/69
 

Street S.W. intersection due to utility relocation work.  

 Utility work will extend to 73 Street S.W. along 17 Avenue in 

May.  

 Traffic will switch onto the 17 Avenue temporary bridge just 

east of 69 Street S.W. in May, which will allow work to begin 

on the LRT tunnel. 

 Expect some night work on utilities to occur in May at 

intersections on 17 Avenue S.W. including Christie Park 

Gate, 69 Street and 73 Street.  
 

West Calgary High School  

 The foundation is complete on the third wing of the school. 

The third wing will be open for the school’s first semester in 

fall 2011.  

 Drywall installation is underway.  

 Construction on the West Calgary High School is more than 

50 per cent complete. 

TRAFFIC ALERTS 

Go to www.westlrt.ca and sign up on the 

home page to receive e-mail alerts for West 

LRT project traffic impacts.  

This service will provide timely notification 

about traffic disruptions in the West LRT 

construction areas.   
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Sarcee Trail/17 Avenue S.W. Interchange 

 This area will be used to stockpile dirt excavated from 
various locations in the West LRT construction zone. 
Measures have been put in place to minimize potential 
dust and erosion issues.  

 The stockpiles will remain in the area until 2012. Once 
the project is complete, the remaining dirt will be 
removed and the area will be rehabilitated.   

 Grading has begun on the 17 Avenue S.W. detour road, 
which will open in June 2010.  
 

Sirocco Station Area 

 See information box below for an important update on 

the 69 Street S.W. Bus Terminal and Park and Ride.  

 Grading began for the Traction Power sub-station at 

Christie Park Gate.     

 Work continues on utility relocations in the median of 17 

Avenue between Costello Boulevard/Sirocco Drive S.W. 

and Christie Park Gate/Simcoe Boulevard S.W.  

 

 

CLOSING -  69 Street S.W. Bus Terminal and 

Park and Ride in June 2010 

Expansion of the Sirocco LRT Station Park and Ride will 

be complete in early June 2010. Once complete, Calgary 

Transit will close and temporarily relocate the Park and 

Ride and bus terminal at 69 Street S.W. to Sirocco to 

accommodate West LRT construction.  

 

Calgary Transit patrons who parked and caught their bus 

at the 69 Street S.W. terminal will now be able to use the 

new Sirocco terminal and Park and Ride. More 

information will be available at www.westlrt.ca and 

www.calgarytransit.com when dates are confirmed.   

 

The new 69 Street Station bus terminal and Park and 

Ride will open when the West LRT begins revenue 

service.  

 

You can find all information on Calgary Transit bus 

service disruptions, detours and bus stop relocations 

during West LRT construction at www.calgarytransit.com 

 

Business Access 

You can access businesses east and west of 

37 Street on the north side of 17 Avenue, 

from 37 Street via 15 and 16 Avenue S.W.   
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