

WEST LRT UPDATE

The City of Calgary's West LRT status report

November 2009



Design-Build Update

On Oct. 29, Mayor Bronconnier announced The City awarded the West LRT design-build contract to SNC Lavalin and its partners. The joint venture team also includes Graham Infrastructure, Cana Construction Ltd. and Enmax Power Services Corporation. Moving forward, the design-build team will begin preparing the construction sites and lay down areas over the next few months with construction beginning in early 2010.

Sunalta Station Area

Enmax is relocating two transmission towers along 9th Avenue S.W. this month to make room for the West LRT alignment. No road closures are expected.

26 Street Station Area

Building removals will be complete in November on land acquired from Jacques Lodge.

Westbrook Station Area

Six commercial building removals will occur in November.



Looking north at the new Enmax transmission tower

45 Street Station Area

- Enmax relocated two transmission towers along the east side of Sarcee Trail in the vicinity of 17th Avenue S.W.
- The playground area between Westwood Drive and Sarcee Trail will remain closed until Enmax removes the old towers in November.
- Removal of the two churches will occur in November.

Sirocco Station Area

The City will relocate the Signal Hill community sign currently on 17th Avenue S.W. for the duration of West LRT construction. The City is working with the Community Association to find a new location.

West Calgary High School

The building shell will be complete in November, which includes foundation, steel, and block work.



Looking northeast at the school's future main entrance.

To keep current on the project and its progress, please visit westlrt.ca.



THE CITY OF
CALGARY

